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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 327 Date: 14-Jun-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 644

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
Assisted Roman Granados with monitoring the W-Line backspan catwalk erection.
- Refer to Lalit's diary for more details regarding ABFs operation, labor, and equipment for preparations for
the Shear Key and Bearing work at the E2 cap beam. See the photos below for additional details and
comments.
- Refer to Abbas Iranmanesh and Roman Granados's diaries for more details regarding the W-Line
backspan catwalk erection operation, labor, and equipment. See the photos below for additional details
and comments.
- Refer to Sebastian Mofor's diary for more details regarding the bikepath panel placement operation,
labor, and equipment. See the photos below for additional details and comments.

Attachment

Bikepath panel PP23-25 north corner at panel point 23 seen with a gap
between the cantilvered brackets neoprene pad and the panel seat.

Initial catenary shape of the W-Line catwalk prior to adjustments where
the midpoint was reportedly 1.5m below the theoretical elevation.
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ABF ironworkers placing a bikepath panel onto the cantilevered
brackets with neoprene pads.

View from the 145m platform on the erection tower where the W-Line
backspan catwalk erection is in progress.

W-Line catwalk erection, E-Line catwalk assembly, bikepath panel
placement, and traveler rail placement were operations ongoing at the

west end.

ABF continuing to work at the E2 cap beam in preparations for the
Shear Key and Bearing placement.

W-Line backspan catwalk erection work at the west anchorage. Erection of the west end of the W-Line backspan catwalk in progress
with the winches pulling the catwalk back towards the anchorage.
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